INSTITUTO ZAMBEZE DE SAUDE COMUNITARIA · PROCUREMENT AND SUPPLY MANAGEMENT UNIT · MAPUTO, MOZAMBIQUE

Procurement file — Tender PSM/2026/LAB-07

Supply of laboratory reagents and consumables for HIV viral load testing, 18 months

Grant	MOZ-H-IZSC (HIV component), synthetic reference
Principal Recipient	Instituto Zambeze de Saude Comunitaria (IZSC)
Tender reference	PSM/2026/LAB-07
Method	National open competitive tender (goods)
Lots	Lot 1 reagents; Lot 2 consumables
Recommended bidder	Tavira Diagnostics Lda (both lots)
Procurement officer	Tariq Sadeqian
File version	v3, for award approval

INTERNAL MEMORANDUM

To	Director General, IZSC
From	Tariq Sadeqian, Procurement Officer
Date	12 May 2026
Subject	Award recommendation, tender PSM/2026/LAB-07

The attached file records the procurement of reagents and consumables for viral load testing in the 22 laboratories of the national network for an 18-month period. Two lots were tendered. Nine bids were received for Lot 1 and seven for Lot 2.

The evaluation committee recommends award of both lots to Tavira Diagnostics Lda, the lowest evaluated substantially responsive bidder. The recommended contract amount, the evaluation summary and the integrity due diligence record on the supplier are set out in the file.

Your approval of the award is requested. Following approval, the notification of intention to award will be sent to all bidders and the standstill period will run for ten days before signature.

Name	Title / role	Signature	Date
Tariq Sadeqian	Procurement Officer	_____	12 May 2026
Bongani Fontanel	Head of PSM Unit	_____	12 May 2026
Esther Estrevin	Director General (approval)	_____	

Table of contents

1. Requirement and quantification 4

2. Procurement method and approvals 4

3. Evaluation policy extract 5

4. Bid opening and evaluation 5

5. Contract particulars 5

6. Integrity due diligence on the recommended supplier 6

7. Risk register 6

Annex A — Technical specifications (summary) 8

Annex B — Bid opening record 9

Annex C — Evaluation committee report (extract) 10

Annex D — Blank integrity due diligence request form (template) 11

Annex E — Draft contract (general conditions extract) 12

Annex F — Procurement manual extract (general provisions) 13

Annex G — Minutes of the pre-bid meeting (13 March 2026) 15

Annex H — Distribution plan by laboratory 16

Annex H.1 — Staff roster and cost allocation 17

Annex H.2 — Monthly activity report, November 2025 18

Annex H.3 — Bank reconciliation summaries, second half of 2025 19

Annex H.4 — General provisions (manual extract) 20

Annex H.5 — Training log 22

Annex H.6 — Coordination meeting minutes 23

Annex H.7 — Asset register 24

Annex I — Correspondence log and abbreviations 25

1. Requirement and quantification

Quantities were derived from the national viral load scale-up plan, using test volumes for the last four quarters, the projected growth in patients on treatment and a buffer stock of three months. The quantification was validated by the national laboratory technical working group on 11 February 2026.

Item	Unit	Lot	Quantity (18 months)	Delivery tranches
Viral load reagent kit, 96 tests	kit	1	3,011	3
Sample preparation reagent, 96 tests	kit	1	1,887	6
Control kit (low/high positive)	kit	1	1,702	4
Calibrator kit	kit	1	2,027	4
Wash buffer 5 L	kit	1	2,952	3
Pipette tips 1000 ul, filtered	box	2	25,270	4
Pipette tips 200 ul, filtered	box	2	28,350	4
Sample tubes 2 ml	box	2	20,650	4
Nitrile gloves, medium	box	2	5,500	6
Plasma separation cards	box	2	16,740	4
Waste bags, biohazard	box	2	32,870	6
Deep-well plates	box	2	29,150	4
Sealing film	box	2	34,330	3
Cryo labels	box	2	20,510	6
Absorbent bench paper	box	2	29,380	4

The Local Fund Agent may review any document in this file as part of its verification role. Requests from the Local Fund Agent are logged and answered within the time frame set by the Country Team. Copies of responses are kept in the correspondence section.

Programmatic results are reported through the progress update and disbursement request. Indicator values are drawn from the national health information system where possible. Data quality checks are performed before submission.

The Principal Recipient maintains a grant management manual approved by its board. The manual covers finance, procurement, sub-recipient management, monitoring and evaluation, and risk management. Revisions are shared with the Country Team for information.

2. Procurement method and approvals

The requirement was procured through national open competitive tendering, with both lots open to all eligible bidders.

At an estimated value of US$ 2.41 million, the requirement exceeded the US$ 1,500,000 ceiling above which the IZSC procurement manual requires international competitive tendering, so the national method used was not the method required for this value.

The Head of PSM notes that the choice of national tendering was made to shorten lead times, and that five international manufacturers are represented by national distributors who were able to bid. No deviation from the manual was requested or approved in writing.

The invitation to bid was published on 2 March 2026 in the daily newspaper Noticias and on the national public procurement portal, and bids were due on 1 April 2026 at 10:00.

A pre-bid meeting was held on 13 March 2026 with 14 prospective bidders. Minutes, including the answers to 23 written questions, were published on the portal on 17 March 2026. No addendum affecting the technical specifications was issued.

The tender dossier, the bid opening record and the evaluation committee report are filed in this procurement file under reference PSM/2026/LAB-07.

3. Evaluation policy extract

The procurement manual requires that each member of an evaluation committee signs a declaration of impartiality and absence of conflict of interest before receiving the bids, and that declarations are filed with the evaluation report. The manual also requires that the committee includes at least one technical specialist from outside the procurement unit.

Bids are evaluated in three steps: preliminary examination for completeness and eligibility; technical evaluation for substantial responsiveness to the specifications; and financial comparison of substantially responsive bids, after arithmetic correction. Award is made to the lowest evaluated substantially responsive bid subject to post-qualification.

The grant is implemented under the Grant Regulations and the grant confirmation signed with the Global Fund. Terms defined in the grant confirmation have the same meaning in this file. In case of inconsistency, the grant confirmation prevails over internal guidance notes.

All documents in this file are maintained in accordance with the records retention schedule applicable to the country office. Originals of signed instruments are kept in the registry; scanned copies are uploaded to the shared drive within five working days of signature. Superseded drafts are retained only where they record a decision.

The parties shall cooperate in any audit, review or evaluation of the programme. Auditors shall have access to books, records and personnel, subject to reasonable notice. Findings will be shared with the partner for comment before a report is finalised.

The Country Coordinating Mechanism is informed of major implementation developments through its oversight committee. Oversight visits are coordinated with the Principal Recipient to avoid duplication with routine monitoring.

4. Bid opening and evaluation

Bidder (synthetic)	Lot 1 price (US$)	Lot 2 price (US$)	Bid security	Responsive
Tavira Diagnostics Lda	1,902,318	415,134	Yes	Yes
Limpopo Lab Supplies SA	2,138,943	533,403	Yes	No
Maputo Scientific Distribuidora	2,007,320	418,767	Yes	Yes
Indico Medical Trading	1,990,951	525,411	Yes	Yes
Savane BioSystems Lda	2,226,670	427,133	Yes	Yes
Quelimane Health Imports	1,972,039	518,250	No	No
Rovuma Analytical	2,151,736	493,787	Yes	Yes
Chimoio Diagnostics Center	2,101,851	-	Yes	Yes
Nampula MedTech Lda	2,212,744	-	Yes	No

Limpopo Lab Supplies SA offered a lower price for Lot 1 but was found non-responsive because its reagent kits were not registered with the national regulatory authority at bid closing. Quelimane Health Imports did not furnish the bid security. Nampula MedTech Lda offered a reagent kit with a shelf life below the required twelve months.

Post-qualification confirmed that Tavira Diagnostics Lda holds a valid distribution licence, has delivered comparable volumes to two national programmes in the last three years, and has a cold-chain warehouse in Beira.

The award recommendation memorandum referred to in paragraph 7 of the evaluation report is not on file, and the report itself does not record why the two lower-priced Lot 1 bids were set aside beyond the table above.

5. Contract particulars

Supplier	Tavira Diagnostics Lda
Lots	Lot 1 and Lot 2
Contract amount	US$ 2,317,452.80 (Lot 1 US$ 1,902,318.40; Lot 2 US$ 415,134.40), DAP central medical store
Delivery	Six tranches over 18 months; first tranche within 45 days of signature
Payment	30 days after receipt and acceptance of each tranche
Performance security	5 percent of contract amount

Incoterm	DAP Maputo central medical store

Financial and narrative reports shall be submitted in English. Where supporting documents are in a national language, a short summary in English is attached. Currency conversions use the UN operational rate of exchange in force on the date of the transaction.

The implementation timeline assumes timely customs clearance. Where duty exemption is available, the relevant certificates are requested at the time of order. Delays attributable to clearance are reported in the next progress report.

The parties shall cooperate in any audit, review or evaluation of the programme. Auditors shall have access to books, records and personnel, subject to reasonable notice. Findings will be shared with the partner for comment before a report is finalised.

6. Integrity due diligence on the recommended supplier

Before award, the recommended supplier is subject to integrity due diligence covering the company, its shareholders and its managing director. The due diligence was outsourced for this tender because of the contract value.

Subject	Tavira Diagnostics Lda, commercial registration 100874412, Beira
Subject type	Company (legal entity)
Relationship	Supplier of goods under tender PSM/2026/LAB-07
Provider	External due diligence firm on the Global Fund list of pre-approved providers
Report number	Provider report NDC-2026-0917

Scope codes attested by the provider: un, ofac, us-state, switzerland, debarment, ineligibility.

The provider states that the lists were downloaded on 28 April 2026 from its dataset release of 27 April 2026.

The provider reported one potential match: a shareholder of the supplier shares a full name with an individual on the OFAC list.

Decision: select — the potential match was discounted after the shareholder provided a passport copy showing a different date of birth and nationality.

The rationale recorded is that the listed individual was born in 1961 and holds a different nationality, whereas the shareholder was born in 1984.

The potential match and its disposition have not been communicated to the Global Fund Country Team.

No sub-recipient is involved in this procurement; the PR procures and distributes the goods directly.

7. Risk register

Risk	Rating	Mitigation
Data loss from field devices	Low	Encrypted devices; weekly synchronisation
Late submission of quarterly reports	Low	Reporting calendar; reminders two weeks before due date
Price increases for locally sourced items	Medium	Market survey before each order
Staff turnover in partner finance unit	Medium	Handover checklist; refresher training
Community tensions around targeting	Medium	Transparent criteria; community committees
Currency depreciation reduces purchasing power of local costs	Medium	Quarterly budget review; contingency line
Fuel shortages affecting field monitoring	Low	Fuel reserve; consolidated trips
Road access to northern districts cut during rains	High	Pre-positioning before rainy season
Heat damage to stored goods	Medium	Ventilated stores; temperature logs
Delays in customs clearance of imported goods	Medium	Early exemption requests; clearing agent

Co-financing commitments of the government are tracked in the co-financing matrix. The matrix is updated annually and shared with the Country Team as part of the annual funding decision process.

The Principal Recipient maintains a grant management manual approved by its board. The manual covers finance, procurement, sub-recipient management, monitoring and evaluation, and risk management. Revisions are shared with the Country Team for information.

Security risk management follows the measures approved for the area of operations. Field movements are notified to the security focal point in advance. Activities in locations above the agreed security level are suspended until clearance is renewed.

Annex A — Technical specifications (summary)

Item	Key specification	Shelf life at delivery	Storage
Viral load reagent kit, 96 tests	CE-IVD or WHO PQ listed	18 months	2-8 C
Sample preparation reagent, 96 tests	Compatible with installed platforms	24 months	2-8 C
Control kit (low/high positive)	CE-IVD or WHO PQ listed	12 months	Ambient
Calibrator kit	CE-IVD or WHO PQ listed	18 months	15-25 C
Wash buffer 5 L	CE-IVD or WHO PQ listed	18 months	2-8 C
Pipette tips 1000 ul, filtered	CE-IVD or WHO PQ listed	12 months	15-25 C
Pipette tips 200 ul, filtered	ISO 13485 manufacturer	12 months	Ambient
Sample tubes 2 ml	Sterile, RNase/DNase free	18 months	15-25 C
Nitrile gloves, medium	Compatible with installed platforms	24 months	2-8 C
Plasma separation cards	ISO 13485 manufacturer	24 months	2-8 C
Waste bags, biohazard	CE-IVD or WHO PQ listed	12 months	15-25 C
Deep-well plates	ISO 13485 manufacturer	24 months	2-8 C
Sealing film	CE-IVD or WHO PQ listed	24 months	2-8 C
Cryo labels	CE-IVD or WHO PQ listed	12 months	15-25 C
Absorbent bench paper	CE-IVD or WHO PQ listed	24 months	15-25 C

Transport and storage arrangements take account of the rainy season. Pre-positioning of goods in district stores is completed before the end of the dry season where possible. Temperature logs are kept for items that require controlled storage.

Programme monitoring combines routine data review, field visits and spot checks. Monitoring visits are planned on a quarterly calendar and reports are filed within two weeks of each visit. Follow-up actions are assigned an owner and a due date.

Cash management follows the principle of minimum balances. Funds are held in a dedicated account and interest earned is reported. Transfers are requested on the basis of a cash forecast for the following quarter.

Annex B — Bid opening record

Bids were opened in public on 1 April 2026 at 10:30 at the IZSC conference room. The following persons were present: three members of the tender committee, the internal auditor as observer, and representatives of seven bidders who signed the attendance sheet.

#	Bidder	Envelopes	Bid security	Read-out price Lot 1	Read-out price Lot 2
1	Tavira Diagnostics Lda	2	Yes	1,902,318	415,134
2	Limpopo Lab Supplies SA	2	Yes	2,138,943	533,403
3	Maputo Scientific Distribuidora	2	Yes	2,007,320	418,767
4	Indico Medical Trading	2	Yes	1,990,951	525,411
5	Savane BioSystems Lda	2	Yes	2,226,670	427,133
6	Quelimane Health Imports	2	No	1,972,039	518,250
7	Rovuma Analytical	2	Yes	2,151,736	493,787
8	Chimoio Diagnostics Center	2	Yes	2,101,851	-
9	Nampula MedTech Lda	2	Yes	2,212,744	-

Annex C — Evaluation committee report (extract)

1. The committee was appointed by decision of the Director General of 25 March 2026. 2. The committee met on 7, 8 and 14 April 2026. 3. Nine bids were received for Lot 1 and seven for Lot 2. 4. Preliminary examination eliminated one bid for lack of bid security.

5. Technical evaluation found two further bids non-responsive. 6. Arithmetic errors were corrected in two bids, without change in ranking. 7. The committee recommends award as set out in the award recommendation memorandum.

Funds are disbursed in tranches linked to the approved cash forecast. The Principal Recipient reconciles advances to sub-implementers quarterly. Unspent balances at the end of the implementation period are handled as set out in the grant confirmation.

Taxes and duties are not charged to the grant. Where tax exemption cannot be obtained at source, the amounts are recorded and reported so that they can be recovered or treated as the grant confirmation provides.

Programmatic results are reported through the progress update and disbursement request. Indicator values are drawn from the national health information system where possible. Data quality checks are performed before submission.

Programme monitoring combines routine data review, field visits and spot checks. Monitoring visits are planned on a quarterly calendar and reports are filed within two weeks of each visit. Follow-up actions are assigned an owner and a due date.

Annex D — Blank integrity due diligence request form (template)

This template is completed by the procurement unit and sent to the due diligence provider. The blank version is kept in the file for reference.

Name of entity or individual	.....
Registration or ID number	.....
Date of screening	DD/MM/YYYY (e.g. 15/01/2025)
Lists to be covered	tick all that apply
Requested by	.....
Signature	.....

Annex E — Draft contract (general conditions extract)

Article 1 — Definitions. Notices under this Agreement shall be in writing and delivered by hand, courier or electronic mail to the addresses stated in the particulars. A notice is effective on receipt.

Article 2 — Focal points. Neither Party shall be liable for failure to perform its obligations where such failure results from force majeure, provided that the affected Party notifies the other promptly and takes reasonable steps to mitigate.

Article 3 — Notices. Nothing in this Agreement shall be construed as a waiver, express or implied, of any of the privileges and immunities of the United Nations or its subsidiary organs, where applicable.

Article 4 — Force majeure. Each Party shall designate a focal point responsible for communication under this Agreement. Changes of focal point shall be notified in writing within ten working days.

Article 5 — Termination. Intellectual property in reports and materials produced under this Agreement shall vest as set out in the particulars. Each Party may use such materials for non-commercial purposes with appropriate attribution.

Article 6 — Settlement of disputes. The Recipient shall not assign or transfer any of its rights or obligations under this Agreement without the prior written consent of the other Party.

Article 7 — Records. The Recipient shall keep accurate and systematic accounts and records in respect of the activities for at least seven years after the end of the Agreement.

Article 8 — Assignment. This Agreement may be terminated by either Party on thirty days written notice. On termination, unspent funds shall be returned and assets transferred as agreed in writing.

Annex F — Procurement manual extract (general provisions)

1. Data protection

1.1 The implementation timeline assumes timely customs clearance. Where duty exemption is available, the relevant certificates are requested at the time of order. Delays attributable to clearance are reported in the next progress report.

1.2 This file has been compiled for internal review. Page references in the index refer to the consolidated PDF. Where a document appears in more than one version, the latest signed version is filed and earlier versions are listed in the correspondence log.

2. Roles and responsibilities

2.1 Programmatic results are reported through the progress update and disbursement request. Indicator values are drawn from the national health information system where possible. Data quality checks are performed before submission.

2.2 Pharmaceutical and health product quality assurance follows the applicable quality assurance policy. Certificates of analysis and batch release documents are retained with the receipt documentation for each consignment.

3. Programme monitoring

3.1 The Principal Recipient maintains a grant management manual approved by its board. The manual covers finance, procurement, sub-recipient management, monitoring and evaluation, and risk management. Revisions are shared with the Country Team for information.

3.2 Any amendment to the agreement shall be made in writing and signed by the authorised representatives of both parties. Budget reallocations within a category of up to ten percent may be agreed by exchange of letters; larger changes require a formal amendment.

4. Financial reporting

4.1 Visibility and communication materials shall carry the logos agreed in the communication plan. Draft materials are shared with the communications focal point at least ten working days before printing. The partner shall not use the logo in any fundraising material without prior written consent.

4.2 Cash management follows the principle of minimum balances. Funds are held in a dedicated account and interest earned is reported. Transfers are requested on the basis of a cash forecast for the following quarter.

5. Closure of agreements

5.1 Price and quality reporting for health products is completed within the required time after each purchase. Reference prices are compared with the pooled procurement mechanism benchmarks where available.

5.2 The Local Fund Agent may review any document in this file as part of its verification role. Requests from the Local Fund Agent are logged and answered within the time frame set by the Country Team. Copies of responses are kept in the correspondence section.

6. Security management

6.1 The Local Fund Agent may review any document in this file as part of its verification role. Requests from the Local Fund Agent are logged and answered within the time frame set by the Country Team. Copies of responses are kept in the correspondence section.

6.2 Lessons from the previous cycle were considered in preparing this file, in particular the need for earlier engagement with district authorities and for clearer delivery schedules. These lessons are reflected in the timeline in the implementation plan.

7. Communication and visibility

7.1 Meetings of the programme steering group take place quarterly. Minutes are circulated within ten working days and action points are tracked in the programme dashboard. Extraordinary meetings may be convened by either party.

7.2 This file has been compiled for internal review. Page references in the index refer to the consolidated PDF. Where a document appears in more than one version, the latest signed version is filed and earlier versions are listed in the correspondence log.

8. Environmental safeguards

8.1 The parties shall cooperate in any audit, review or evaluation of the programme. Auditors shall have access to books, records and personnel, subject to reasonable notice. Findings will be shared with the partner for comment before a report is finalised.

8.2 Programmatic results are reported through the progress update and disbursement request. Indicator values are drawn from the national health information system where possible. Data quality checks are performed before submission.

9. Audit and review

9.1 Transport and storage arrangements take account of the rainy season. Pre-positioning of goods in district stores is completed before the end of the dry season where possible. Temperature logs are kept for items that require controlled storage.

9.2 Cash management follows the principle of minimum balances. Funds are held in a dedicated account and interest earned is reported. Transfers are requested on the basis of a cash forecast for the following quarter.

10. Asset management

10.1 Cash management follows the principle of minimum balances. Funds are held in a dedicated account and interest earned is reported. Transfers are requested on the basis of a cash forecast for the following quarter.

10.2 Programme monitoring combines routine data review, field visits and spot checks. Monitoring visits are planned on a quarterly calendar and reports are filed within two weeks of each visit. Follow-up actions are assigned an owner and a due date.

Annex G — Minutes of the pre-bid meeting (13 March 2026)

Meeting held on 13 March 2026. Present: Idris Hilarov, Hamid Oyelakin-Ross, Grace Morabeth, Esther Varghese-Oku, Musa Lindqvaar, Rosa Mbuyamba.

Item 1. The meeting reviewed the risk register and agreed to raise the rating for currency risk.

Item 2. The finance officer presented the expenditure report for the quarter; the burn rate is in line with the plan.

Item 3. The communication plan for the next quarter was endorsed.

Item 4. The minutes of the previous meeting were adopted without amendment.

Item 5. The M&E officer presented data quality findings from the last spot verification; corrective actions were agreed.

Item 6. Bidders asked whether partial deliveries were acceptable; the committee confirmed that deliveries follow the tranche schedule in the specifications.

Annex H — Distribution plan by laboratory

Laboratory (synthetic)	Province	Monthly tests	Tranche share
Lab 01 District	Manica	3,062	5%
Lab 02 Provincial	Zambezia	3,544	2%
Lab 03 Central	Sofala	2,765	8%
Lab 04 District	Zambezia	5,086	3%
Lab 05 Rural	Sofala	5,697	9%
Lab 06 District	Zambezia	2,627	6%
Lab 07 Rural	Gaza	1,716	5%
Lab 08 District	Tete	3,679	7%
Lab 09 Rural	Tete	2,639	5%
Lab 10 Central	Maputo	2,067	5%
Lab 11 Central	Gaza	3,058	5%
Lab 12 Central	Tete	3,024	6%
Lab 13 Provincial	Gaza	5,403	6%
Lab 14 Provincial	Maputo	5,156	8%
Lab 15 District	Inhambane	3,431	6%
Lab 16 Provincial	Nampula	1,019	7%
Lab 17 Provincial	Tete	5,751	4%
Lab 18 Central	Tete	3,739	6%
Lab 19 Rural	Tete	336	3%
Lab 20 Central	Maputo	916	2%
Lab 21 District	Inhambane	3,114	6%
Lab 22 Provincial	Manica	483	7%

Annex H.1 — Staff roster and cost allocation

Name	Position	Duty station	Start date	% charged
Grace Haddouri	Community Mobiliser	Field base	24 September 2025	20%
Obinna Qureshal	Finance Officer	District office A	3 December 2024	100%
Nadia Tshabalo	Driver	Main office	9 June 2022	20%
Felix Kalunduwa	Logistics Assistant	District office B	13 May 2024	100%
Rahul Tshabalo	Logistics Assistant	District office B	13 January 2022	20%
Bongani Varghese-Oku	Logistics Assistant	District office A	17 June 2022	100%
Joseph Mwakideu	Nurse	District office B	19 April 2024	50%
Idris Imanyara	Logistics Assistant	District office A	25 April 2025	50%
Chipo Mahlanza	Driver	Main office	2 October 2022	50%
Kofi Abubakarri	Social Worker	District office B	4 September 2025	100%
Agnes Fontanel	Field Coordinator	District office B	28 October 2025	50%
Samuel Oyelakin-Ross	Nurse	Field base	17 June 2024	20%
Hamid Duvaliere	M&E Officer	Main office	3 January 2024	100%
Tobias Okonkwere	Project Manager	Field base	3 July 2025	50%
Chipo Sadeqian	Community Mobiliser	District office B	4 May 2025	80%
Rosa Ndiayeko	Nurse	Field base	17 April 2022	80%
Kofi Lindqvaar	Community Mobiliser	District office A	13 January 2024	80%
Ines Rukundiro	Driver	District office B	31 December 2022	100%
Bongani Okonkwere	Driver	District office A	6 June 2024	100%
Kofi Haddouri	Community Mobiliser	Field base	25 April 2023	20%
Idris Abubakarri	Driver	Field base	6 March 2025	100%
Selam Estrevin	Field Coordinator	District office A	26 November 2022	100%
Chipo Sithembele	Nurse	District office A	12 June 2025	100%
Musa Hilarov	Finance Officer	Field base	23 September 2024	80%
Rahul Belmonte-Ari	Community Mobiliser	Field base	26 September 2025	100%
Musa Okonkwere	Nurse	Field base	6 March 2024	50%
Samuel Estrevin	Project Manager	Main office	9 May 2025	100%
Rosa Mahlanza	Project Manager	Field base	21 November 2024	100%
Hamid Qureshal	Data Clerk	Main office	5 September 2025	80%
Nadia Nakamboa	Project Manager	District office A	3 August 2024	50%
Yusuf Morabeth	M&E Officer	District office B	19 May 2025	50%
Hawa Abubakarri	M&E Officer	District office B	10 December 2022	80%

Annex H.2 — Monthly activity report, November 2025

Reporting month: November 2025. This report summarises activities, outputs and issues for the month and is submitted with the monthly data set.

This file has been compiled for internal review. Page references in the index refer to the consolidated PDF. Where a document appears in more than one version, the latest signed version is filed and earlier versions are listed in the correspondence log.

Taxes and duties are not charged to the grant. Where tax exemption cannot be obtained at source, the amounts are recorded and reported so that they can be recovered or treated as the grant confirmation provides.

The Country Coordinating Mechanism is informed of major implementation developments through its oversight committee. Oversight visits are coordinated with the Principal Recipient to avoid duplication with routine monitoring.

Output	Planned	Achieved	Comment
Sessions held	332	253	Road access issues
People reached	56	60	Above target
Supervision visits	137	138	On track
Reports received on time	79	66	Above target
Stock reports submitted	178	137	Slight delay

Annex H.3 — Bank reconciliation summaries, second half of 2025

Month	Opening balance	Receipts	Payments	Closing balance	Reconciled by
July 2025	40,795	87,146	52,653	75,288	Finance Officer
August 2025	75,288	78,178	50,857	102,609	Finance Officer
September 2025	102,609	41,511	82,350	61,770	Finance Officer
October 2025	61,770	92,301	17,121	136,950	Finance Officer
November 2025	136,950	72,745	69,966	139,729	Finance Officer
December 2025	139,729	40,589	68,638	111,680	Finance Officer

Annex H.4 — General provisions (manual extract)

1. Amendments

1.1 Visibility and communication materials shall carry the logos agreed in the communication plan. Draft materials are shared with the communications focal point at least ten working days before printing. The partner shall not use the logo in any fundraising material without prior written consent.

1.2 The Country Coordinating Mechanism is informed of major implementation developments through its oversight committee. Oversight visits are coordinated with the Principal Recipient to avoid duplication with routine monitoring.

2. Environmental safeguards

2.1 The implementation timeline assumes timely customs clearance. Where duty exemption is available, the relevant certificates are requested at the time of order. Delays attributable to clearance are reported in the next progress report.

2.2 The partner shall maintain a fixed asset register for equipment purchased with programme funds. Items above the capitalisation threshold are tagged and verified annually. Disposal or transfer of assets at the end of the programme requires written agreement.

3. Security management

3.1 The Principal Recipient maintains a grant management manual approved by its board. The manual covers finance, procurement, sub-recipient management, monitoring and evaluation, and risk management. Revisions are shared with the Country Team for information.

3.2 The implementation timeline assumes timely customs clearance. Where duty exemption is available, the relevant certificates are requested at the time of order. Delays attributable to clearance are reported in the next progress report.

4. Travel and allowances

4.1 The Local Fund Agent may review any document in this file as part of its verification role. Requests from the Local Fund Agent are logged and answered within the time frame set by the Country Team. Copies of responses are kept in the correspondence section.

4.2 Visibility and communication materials shall carry the logos agreed in the communication plan. Draft materials are shared with the communications focal point at least ten working days before printing. The partner shall not use the logo in any fundraising material without prior written consent.

5. Data protection

5.1 Programme monitoring combines routine data review, field visits and spot checks. Monitoring visits are planned on a quarterly calendar and reports are filed within two weeks of each visit. Follow-up actions are assigned an owner and a due date.

5.2 Meetings of the programme steering group take place quarterly. Minutes are circulated within ten working days and action points are tracked in the programme dashboard. Extraordinary meetings may be convened by either party.

6. Communication and visibility

6.1 Price and quality reporting for health products is completed within the required time after each purchase. Reference prices are compared with the pooled procurement mechanism benchmarks where available.

6.2 The grant is implemented under the Grant Regulations and the grant confirmation signed with the Global Fund. Terms defined in the grant confirmation have the same meaning in this file. In case of inconsistency, the grant confirmation prevails over internal guidance notes.

7. Closure of agreements

7.1 Cash management follows the principle of minimum balances. Funds are held in a dedicated account and interest earned is reported. Transfers are requested on the basis of a cash forecast for the following quarter.

7.2 The file follows the country office naming convention for electronic records: reference number, document type, version and date. Version numbers are incremented on every substantive change. Minor corrections of spelling or

formatting do not create a new version.

Annex H.5 — Training log

Date	Topic	Participants	Facilitator	Venue
10 January 2025	Data quality and reporting tools	12	Nadia Mwakideu	Online
25 January 2025	Stock management	25	Pierre Hilarov	Main office
10 February 2025	Data quality and reporting tools	22	Selam Sithembele	Online
23 February 2025	Stock management	38	Dawit Okonkwere	Health centre
3 March 2025	Stock management	20	Tariq Sithembele	District hall
18 March 2025	Data quality and reporting tools	11	Samuel Balogandi	Main office
2 April 2025	First aid	32	Tariq Osei-Brandt	District hall
14 April 2025	Use of tablets for data collection	24	Idris Torvaldi	Health centre
26 April 2025	Data quality and reporting tools	9	Mireille Belmonte-Ari	Health centre
10 May 2025	Data quality and reporting tools	27	Grace Torvaldi	Online
20 May 2025	Security awareness	8	Nadia Varghese-Oku	Main office
3 June 2025	Data quality and reporting tools	35	Hawa Duvaliere	Online
18 June 2025	Supportive supervision	24	Bongani Mbuyamba	Main office
1 July 2025	Security awareness	30	Bongani Nakamboa	Online
15 July 2025	Safeguarding induction	29	Kofi Morabeth	District hall
28 July 2025	Use of tablets for data collection	28	Kofi Ndiayeko	Health centre
8 August 2025	Use of tablets for data collection	17	Victor Tshabalo	Online
21 August 2025	Financial reporting refresher	27	Rahul Chakwendu	Main office
1 September 2025	Data quality and reporting tools	20	Mireille Sithembele	Health centre
14 September 2025	First aid	37	Hamid Okonkwere	District hall
29 September 2025	Supportive supervision	11	Obinna Morabeth	Main office
12 October 2025	Safeguarding induction	36	Joseph Mbuyamba	Health centre
24 October 2025	Community engagement	15	Esther Okonkwere	Health centre
9 November 2025	Security awareness	35	Selam Estrevin	Health centre
20 November 2025	Supportive supervision	31	Mireille Morabeth	Main office
6 December 2025	Supportive supervision	21	Selam Ndiayeko	Health centre
17 December 2025	Data quality and reporting tools	23	Grace Rukundiro	Online
30 December 2025	First aid	23	Esther Rukundiro	District hall
12 January 2026	Use of tablets for data collection	25	Zainab Estrevin	Health centre
25 January 2026	Safeguarding induction	14	Tobias Imanyara	Online

Annex H.6 — Coordination meeting minutes

Meeting held on 19 May 2026. Present: Obinna Estrevin, Lerato Mahlanza, Clara Haddouri, Victor Tesfamarin, Tobias Hilarov, Amina Nakamboa.

Item 1. The communication plan for the next quarter was endorsed.

Item 2. The finance officer presented the expenditure report for the quarter; the burn rate is in line with the plan.

Item 3. The supply officer reported stock levels at the central and district stores; no stock-outs were reported.

Item 4. The programme team reported on field activities and noted delays in two locations caused by road conditions.

Item 5. The M&E officer presented data quality findings from the last spot verification; corrective actions were agreed.

Item 6. Any other business: the date of the next meeting was set for the last week of the quarter.

Item 7. The minutes of the previous meeting were adopted without amendment.

Risk	Rating	Mitigation
Heat damage to stored goods	Medium	Ventilated stores; temperature logs
Stock-outs at district level due to late reporting	Medium	Monthly stock reporting reminders
Road access to northern districts cut during rains	High	Pre-positioning before rainy season
Staff turnover in partner finance unit	Medium	Handover checklist; refresher training
Data loss from field devices	Low	Encrypted devices; weekly synchronisation
Delays in customs clearance of imported goods	Medium	Early exemption requests; clearing agent
Price increases for locally sourced items	Medium	Market survey before each order
Fuel shortages affecting field monitoring	Low	Fuel reserve; consolidated trips

Annex H.7 — Asset register

Tag	Item	Location	Acquired	Condition
AS-1000	Refrigerator (vaccine grade)	District office	29 June 2025	Needs repair
AS-1007	Refrigerator (vaccine grade)	Field store	4 September 2023	Good
AS-1014	Tablet for data collection	Mobile unit	6 March 2023	Good
AS-1021	Office desk	Field store	23 March 2024	Needs repair
AS-1028	Desktop printer	District office	19 April 2025	Needs repair
AS-1035	Desktop printer	District office	5 January 2024	Fair
AS-1042	Laptop computer	District office	24 August 2025	Fair
AS-1049	Solar panel kit	Field store	22 July 2024	Good
AS-1056	Projector	Mobile unit	19 February 2025	Fair
AS-1063	Refrigerator (vaccine grade)	Field store	19 August 2023	Good
AS-1070	Office desk	Field store	7 September 2023	Needs repair
AS-1077	Solar panel kit	Mobile unit	5 August 2024	Fair
AS-1084	Generator 5 kVA	District office	30 January 2023	Good
AS-1091	Motorcycle 125cc	District office	8 May 2025	Needs repair
AS-1098	Desktop printer	Mobile unit	20 December 2023	Fair
AS-1105	Filing cabinet	District office	9 June 2025	Good
AS-1112	Office desk	Main office	6 April 2023	Good
AS-1119	Generator 5 kVA	Main office	5 September 2023	Needs repair
AS-1126	Desktop printer	Field store	13 September 2025	Good
AS-1133	Generator 5 kVA	Field store	6 September 2023	Fair
AS-1140	Solar panel kit	District office	15 March 2024	Fair
AS-1147	Solar panel kit	Mobile unit	23 April 2025	Fair
AS-1154	Water tank 5,000 L	Field store	15 September 2025	Good
AS-1161	Satellite phone	Mobile unit	6 November 2023	Good
AS-1168	Tablet for data collection	District office	30 June 2023	Needs repair
AS-1175	Office desk	Main office	2 April 2024	Fair
AS-1182	Filing cabinet	Main office	20 June 2023	Good
AS-1189	Solar panel kit	Main office	5 February 2023	Needs repair
AS-1196	Office desk	Mobile unit	20 August 2024	Fair
AS-1203	Refrigerator (vaccine grade)	Field store	31 May 2024	Good
AS-1210	Projector	Field store	13 July 2024	Good
AS-1217	Projector	District office	30 September 2023	Good
AS-1224	Desktop printer	Field store	30 March 2024	Fair
AS-1231	Office desk	District office	17 October 2024	Fair
AS-1238	Motorcycle 125cc	Main office	17 October 2024	Fair
AS-1245	Laptop computer	Field store	6 November 2023	Fair

Annex I — Correspondence log and abbreviations

Date	From	To	Subject
11 February 2026	Programme	Registry	Updated organogram received
15 February 2026	Programme	Programme	Request for updated cash forecast
19 February 2026	Country Team	Finance	Bank account confirmation letter
27 February 2026	Partner	Registry	Request for extension of reporting deadline
5 March 2026	Registry	Supply	Invitation to programme review meeting
11 March 2026	Registry	Partner	Scan of signed documents for registry
17 March 2026	Finance	Programme	Field visit schedule for Q3
24 March 2026	Supply	Registry	Clarification on indicator definitions
29 March 2026	Supply	Partner	Revised targets after mid-year review
31 March 2026	Partner	Programme	Minutes of coordination meeting
8 April 2026	Partner	Partner	Reminder: quarterly report due
12 April 2026	Registry	Finance	Storage arrangements at district level
16 April 2026	Partner	Supply	Updated contact list
20 April 2026	Country Team	Supply	Photographs from distribution (consent forms attached)

Abbreviation	Meaning
AWP	Annual workplan
CCM	Country Coordinating Mechanism
CO	Country office
HQ	Headquarters
IDD	Integrity due diligence
LFA	Local Fund Agent
M&E	Monitoring and evaluation
OFAC	Office of Foreign Assets Control (United States)
PR	Principal Recipient
PSM	Procurement and supply management
PU/DR	Progress update and disbursement request
Q1-Q4	Calendar quarters
SR	Sub-recipient
TOR	Terms of reference
UN	United Nations
USD	United States dollar