UNITED NATIONS POPULATION FUND · BANGLADESH COUNTRY OFFICE (SYNTHETIC) · SUPPLY CHAIN UNIT

Vendor award file — RFQ BGD/RFQ/2026/014

Local procurement of 9,000 dignity kits for cyclone preparedness, coastal districts

Requirement	9,000 dignity kits (standard contents list, Annex A)
Solicitation	Request for quotation BGD/RFQ/2026/014, issued 19 May 2026
Recommended vendor	Meghna Supply House Ltd, Chattogram
Award value	US$ 214,900 (9,000 kits at US$ 23.878)
Buyer	Anil Balogandi, Procurement Associate
File status	Awarded; delivery pending

INTERNAL MEMORANDUM

To	Deputy Representative
From	Anil Balogandi, Procurement Associate
Date	26 June 2026
Subject	Award of RFQ BGD/RFQ/2026/014 for dignity kits

The attached file documents the local procurement of 9,000 dignity kits for pre-positioning in three coastal districts before the cyclone season. Six vendors were invited and five quotations were received.

The local CRC reviewed the case and recommended award to Meghna Supply House Ltd. The purchase order has been issued. This memorandum completes the file for the record.

Name	Title / role	Signature	Date
Anil Balogandi	Procurement Associate	_____	26 June 2026
Farah Zeleketu	Supply Chain Analyst	_____	26 June 2026
Farah Hilarov	Deputy Representative	_____	27 June 2026

Table of contents

1. Requirement and planning . . . 3

2. Solicitation . . . 3

3. Review and award . . . 3

4. Vendor policy requirements . . . 4

5. Restrictive measures and vendor eligibility . . . 4

6. Payment . . . 4

Annex A — Dignity kit contents and specifications . . . 5

Annex B — Vendors invited . . . 6

Annex C — Local CRC submission form (summary) . . . 7

Annex D — Restrictive measures screening log (template as filed) . . . 8

Annex E — Delivery schedule and warehouse plan . . . 9

Annex E.1 — Staff roster and cost allocation . . . 11

Annex E.2 — Monthly activity report, November 2025 . . . 12

Annex F — Correspondence log and abbreviations . . . 13

1. Requirement and planning

The requirement corresponds to item 14 of the 2026 country office procurement plan, which provides for 18,000 dignity kits in two tranches with an estimated value of US$ 396,000.

This file covers the first tranche of 9,000 kits. The second tranche will be procured after the post-distribution monitoring of the first tranche, expected in October 2026.

Reproductive health commodities are managed through the national logistics management information system. Distribution to service delivery points follows the approved distribution plan. Last-mile assurance checks are performed in a sample of facilities each quarter.

This file is prepared under the country programme document and the annual workplan agreed with the government coordinating authority. Programme outputs are aligned with the transformative results on maternal deaths, unmet need for family planning, and gender-based violence and harmful practices.

Programme review meetings take place twice a year with the government coordinating authority and all implementing partners. The mid-year review may revise targets and budgets within the ceilings of the annual workplan.

2. Solicitation

The RFQ was sent by e-mail on 19 May 2026 to six vendors selected from the country office vendor roster, with a closing date of 2 June 2026. The RFQ included the kit contents list, packaging and labelling requirements, the delivery schedule and the conditions of contract.

The evaluation criteria were stated in the RFQ itself: technical compliance on a pass or fail basis, then delivery time (20 points) and price (80 points) for technically compliant quotations.

Vendor (synthetic)	Technical	Delivery (20)	Price (80)	Total	Unit price (US$)
Meghna Supply House Ltd	Pass	18	80	98	23.878
Karnaphuli Traders	Pass	20	74	94	25.810
Sundarban Packaging Co.	Fail	-	-	-	21.950
Padma General Supplies	Pass	14	71	85	26.900
Bay Harbour Enterprises	Pass	16	69	85	27.640

Sundarban Packaging Co. was found non-compliant because its sample did not include the required reusable sanitary pads and the torch did not meet the minimum battery life.

The award value of US$ 214,900 is above the US$ 100,000 ceiling for requests for quotation under the office procurement delegation, above which an invitation to bid is required, so the RFQ method did not match the value.

The buyer checked cumulative orders and confirmed that no other dignity-kit order had been placed with the same vendor in the previous 12 months, so the award is not split.

3. Review and award

The local Contracts Review Committee reviewed the submission at its meeting of 16 June 2026 and recommended award to Meghna Supply House Ltd (minutes LCRC/2026/22).

The three members of the evaluation team and the buyer each signed a declaration of no conflict of interest before the quotations were opened on 2 June 2026.

Purchase order BGD10-2026-0381 was approved in the ERP on 24 June 2026, before any goods were shipped.

The offered unit price of US$ 23.878 was reconciled against the PSB global LTA reference price of US$ 22.10 per kit plus estimated freight and clearance of US$ 1.95 per kit.

The receiving and inspection report will be completed on delivery at the Khulna warehouse and is not part of this file at award stage.

4. Vendor policy requirements

Under the vendor review policy, the country office must verify, before award, the beneficial ownership of the recommended vendor and any shared addresses, telephone numbers or directors with other vendors that quoted in the same exercise, and record the result on the file.

Programme monitoring combines routine data review, field visits and spot checks. Monitoring visits are planned on a quarterly calendar and reports are filed within two weeks of each visit. Follow-up actions are assigned an owner and a due date.

Reproductive health commodities are managed through the national logistics management information system. Distribution to service delivery points follows the approved distribution plan. Last-mile assurance checks are performed in a sample of facilities each quarter.

Environmental considerations are addressed in the implementation plan. Packaging waste from distributions is collected and disposed of through licensed operators where available. Vehicle use is logged and consolidated trips are encouraged to reduce fuel consumption.

5. Restrictive measures and vendor eligibility

Vendor	Meghna Supply House Ltd, trade licence TRAD/CTG/2011/55821
Type	Private limited company
Scope	un / ungm
Result	Clear (no match)
Evidence	Screen log SCL-BGD-2026-0602-3

The vendor does not appear on the Vendor Review Committee sanctions list and carries no ineligibility flag in its UNGM registration.

UNPP registration is not applicable to commercial vendors and was not checked.

ClearCheck does not apply here because no individual contractors are engaged under this purchase order.

6. Payment

No FACE form applies to this order, and payment will be made against the vendor invoice after acceptance of the goods.

No implementing-partner workplan is linked to this order at the time of award.

Annex A — Dignity kit contents and specifications

Item	Qty per kit	Specification
Reusable sanitary pads	4	Cotton, 3 layers, with carrying pouch
Underwear	3	Cotton, assorted sizes M/L/XL
Bathing soap	2	100 g, individually wrapped
Laundry soap	2	200 g bar
Toothbrush and toothpaste	1 set	Adult, 75 ml paste
Solar torch	1	Min. 6 hours on full charge
Whistle	1	Plastic, with lanyard
Comb	1	Plastic
Sarong / scarf	1	Culturally appropriate, 2 m
Bucket with lid	1	10 L, food grade
Information leaflet	1	Bangla, pictorial, GBV referral numbers

The parties shall cooperate in any audit, review or evaluation of the programme. Auditors shall have access to books, records and personnel, subject to reasonable notice. Findings will be shared with the partner for comment before a report is finalised.

The file follows the country office naming convention for electronic records: reference number, document type, version and date. Version numbers are incremented on every substantive change. Minor corrections of spelling or formatting do not create a new version.

Annex B — Vendors invited

Vendor (synthetic)	Roster ID	Invited	Responded
Meghna Supply House Ltd	BGD-V-0100	19 May 2026	Yes
Karnaphuli Traders	BGD-V-0137	19 May 2026	Yes
Sundarban Packaging Co.	BGD-V-0174	19 May 2026	Yes
Padma General Supplies	BGD-V-0211	19 May 2026	Yes
Bay Harbour Enterprises	BGD-V-0248	19 May 2026	Yes
Rupsha Industrial Supplies	BGD-V-0322	19 May 2026	No

Annex C — Local CRC submission form (summary)

Case	Dignity kits, first tranche
Method	RFQ
Number of offers	5
Recommended vendor	Meghna Supply House Ltd
Value	US$ 214,900
Buyer comment	Urgent requirement ahead of cyclone season

Programme supplies delivered in kind are recorded in the inventory system on receipt and at each transfer. Physical counts are carried out at the end of each quarter in the country office store and in partner warehouses.

The country office applies the policy on the prevention of sexual harassment and abuse of authority to all personnel, including consultants and interns. Training completion is tracked by the human resources unit.

Annex D — Restrictive measures screening log (template as filed)

Vendor name	Meghna Supply House Ltd
Screening date	[dd.mm.yyyy] e.g. 15.01.2024
Lists	as recorded in section 5
Screened by	Procurement Associate

Annex E — Delivery schedule and warehouse plan

Lot	Destination warehouse	Kits	Delivery by
1	Khulna central	4,000	20 July 2026
2	Patuakhali district store	2,500	27 July 2026
3	Bhola district store	2,500	3 August 2026

1. Financial reporting

1.1 The parties shall cooperate in any audit, review or evaluation of the programme. Auditors shall have access to books, records and personnel, subject to reasonable notice. Findings will be shared with the partner for comment before a report is finalised.

1.2 Cash management follows the principle of minimum balances. Funds are held in a dedicated account and interest earned is reported. Transfers are requested on the basis of a cash forecast for the following quarter.

2. Audit and review

2.1 Environmental considerations are addressed in the implementation plan. Packaging waste from distributions is collected and disposed of through licensed operators where available. Vehicle use is logged and consolidated trips are encouraged to reduce fuel consumption.

2.2 Implementing partners report programme progress quarterly through the workplan progress report. Output indicators are measured against the baselines recorded at workplan signature. Deviations of more than twenty percent are explained in the narrative.

3. Travel and allowances

3.1 All documents in this file are maintained in accordance with the records retention schedule applicable to the country office. Originals of signed instruments are kept in the registry; scanned copies are uploaded to the shared drive within five working days of signature. Superseded drafts are retained only where they record a decision.

3.2 Reproductive health commodities are managed through the national logistics management information system. Distribution to service delivery points follows the approved distribution plan. Last-mile assurance checks are performed in a sample of facilities each quarter.

4. Communication and visibility

4.1 Financial and narrative reports shall be submitted in English. Where supporting documents are in a national language, a short summary in English is attached. Currency conversions use the UN operational rate of exchange in force on the date of the transaction.

4.2 Lessons from the previous cycle were considered in preparing this file, in particular the need for earlier engagement with district authorities and for clearer delivery schedules. These lessons are reflected in the timeline in the implementation plan.

5. Roles and responsibilities

5.1 The file follows the country office naming convention for electronic records: reference number, document type, version and date. Version numbers are incremented on every substantive change. Minor corrections of spelling or formatting do not create a new version.

5.2 This file is prepared under the country programme document and the annual workplan agreed with the government coordinating authority. Programme outputs are aligned with the transformative results on maternal deaths, unmet need for family planning, and gender-based violence and harmful practices.

6. Closure of agreements

6.1 Assurance activities for implementing partners include programmatic monitoring visits, spot checks and audits in line with the assurance plan. The assurance plan is updated at the start of each year on the basis of cash transfer volumes and prior findings.

6.2 The partner shall maintain a fixed asset register for equipment purchased with programme funds. Items above the capitalisation threshold are tagged and verified annually. Disposal or transfer of assets at the end of the programme requires written agreement.

7. Programme monitoring

7.1 Programme monitoring combines routine data review, field visits and spot checks. Monitoring visits are planned on a quarterly calendar and reports are filed within two weeks of each visit. Follow-up actions are assigned an owner and a due date.

7.2 The parties shall cooperate in any audit, review or evaluation of the programme. Auditors shall have access to books, records and personnel, subject to reasonable notice. Findings will be shared with the partner for comment before a report is finalised.

8. Complaints and feedback

8.1 Assurance activities for implementing partners include programmatic monitoring visits, spot checks and audits in line with the assurance plan. The assurance plan is updated at the start of each year on the basis of cash transfer volumes and prior findings.

8.2 Programme review meetings take place twice a year with the government coordinating authority and all implementing partners. The mid-year review may revise targets and budgets within the ceilings of the annual workplan.

Annex E.1 — Staff roster and cost allocation

Name	Position	Duty station	Start date	% charged
Mireille Fontanel	Field Coordinator	District office A	21 July 2023	100%
Selam Duvaliere	Nurse	District office A	18 June 2025	50%
Rosa Sithembele	Data Clerk	District office A	6 August 2022	50%
Nadia Rukundiro	Data Clerk	District office A	13 June 2023	50%
Ines Mbuyamba	Logistics Assistant	District office B	9 January 2023	80%
Samuel Ndiayeko	Logistics Assistant	District office B	6 May 2023	100%
Clara Sadeqian	Nurse	Field base	21 February 2022	20%
Zainab Nakamboa	Logistics Assistant	District office B	21 January 2022	50%
Priya Varghese-Oku	Nurse	Field base	29 December 2022	80%
Samuel Imanyara	Nurse	District office B	23 March 2024	80%
Amina Balogandi	Data Clerk	District office B	14 April 2023	100%
Victor Zeleketu	Data Clerk	Main office	14 September 2025	100%
Marta Mwakideu	Driver	District office A	27 October 2022	80%
Farah Nakamboa	Nurse	Field base	9 March 2025	100%
Lerato Balogandi	Data Clerk	Field base	16 September 2025	100%
Clara Balogandi	Community Mobiliser	District office B	10 June 2023	20%
Ines Sadeqian	Logistics Assistant	Field base	17 October 2024	80%
Bongani Kalunduwa	M&E Officer	Field base	14 May 2024	20%
Samuel Kamarevu	Community Mobiliser	Field base	31 October 2023	100%
Priya Kamarevu	Project Manager	District office B	23 October 2025	50%
Victor Tesfamarin	Driver	District office A	23 June 2023	50%
Joseph Tesfamarin	Logistics Assistant	Main office	8 February 2023	50%
Samuel Osei-Brandt	Driver	Field base	7 June 2025	50%
Idris Zeleketu	Nurse	Field base	7 January 2025	80%
Rosa Morabeth	Nurse	Main office	15 October 2023	80%
Farah Kalunduwa	Field Coordinator	District office B	27 February 2025	50%
Marta Duvaliere	Logistics Assistant	Field base	12 July 2025	20%
Kofi Lindqvaar	Data Clerk	Main office	24 September 2025	100%
Agnes Mbuyamba	Nurse	District office A	19 November 2023	20%
Agnes Chakwendu	Logistics Assistant	District office B	1 January 2022	20%
Priya Okonkwere	Social Worker	Main office	12 September 2024	100%
Anil Nakamboa	Field Coordinator	Main office	22 November 2022	50%

Annex E.2 — Monthly activity report, November 2025

Reporting month: November 2025. This report summarises activities, outputs and issues for the month and is submitted with the monthly data set.

Cash management follows the principle of minimum balances. Funds are held in a dedicated account and interest earned is reported. Transfers are requested on the basis of a cash forecast for the following quarter.

Assurance activities for implementing partners include programmatic monitoring visits, spot checks and audits in line with the assurance plan. The assurance plan is updated at the start of each year on the basis of cash transfer volumes and prior findings.

Reproductive health commodities are managed through the national logistics management information system. Distribution to service delivery points follows the approved distribution plan. Last-mile assurance checks are performed in a sample of facilities each quarter.

Output	Planned	Achieved	Comment
Sessions held	329	313	Slight delay
People reached	169	139	Road access issues
Supervision visits	340	314	On track
Reports received on time	98	85	Above target
Stock reports submitted	228	243	On track

Annex F — Correspondence log and abbreviations

Date	From	To	Subject
12 May 2026	Programme	Programme	Transmission of draft implementation plan
21 May 2026	Supply	Finance	Scan of signed documents for registry
26 May 2026	Registry	Programme	Invitation to programme review meeting
4 June 2026	Partner	Finance	Vehicle logbook summary
11 June 2026	Country Team	Partner	Storage arrangements at district level
18 June 2026	Programme	Partner	Bank account confirmation letter
24 June 2026	Partner	Supply	Request for extension of reporting deadline
26 June 2026	Finance	Finance	Training attendance sheets
28 June 2026	Partner	Programme	Communication plan draft
3 July 2026	Finance	Supply	Photographs from distribution (consent forms attached)
8 July 2026	Finance	Registry	Updated contact list
12 July 2026	Registry	Registry	Minutes of coordination meeting

Abbreviation	Meaning
AWP	Annual workplan
CO	Country office
CRC	Contracts Review Committee
FACE	Funding authorization and certificate of expenditure
HACT	Harmonized approach to cash transfers
HQ	Headquarters
IP	Implementing partner
LTA	Long-term agreement
M&E	Monitoring and evaluation
PSEA	Protection from sexual exploitation and abuse
Q1-Q4	Calendar quarters
RFQ	Request for quotation
RIR	Receiving and inspection report
TOR	Terms of reference
UN	United Nations
UNGM	United Nations Global Marketplace
UNPP	UN Partner Portal
USD	United States dollar